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September 2011 Construction Photos 
 

 
Coleman Diversion Dam/Inskip Powerhouse:  Subcontractor Muse Concrete continued installing 
forms while subcontractor Camblin Steel finished placing reinforcement for the upper jump basin 
wall placement #2.   
 

 
Coleman Diversion Dam/Inskip Powerhouse:  General contractor RTA Construction Inc. installing 
SWPPP Best Management Practice’s (BMP’s) on the bypass chute.  
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Coleman Diversion Dam/Inskip Powerhouse:  Contractor RTA lining the Eagle Canyon Canal 
bypass with 4 to 8-inch cobbles (looking upstream).   
 

 
Coleman Diversion Dam/Inskip Powerhouse:  Subcontractor Muse Concrete erecting wall forms 
for the lower jump basin.  
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Coleman Diversion Dam/Inskip Powerhouse:  Subcontractor Muse Concrete and Camblin Steel 
placed reinforcement, forms and water stop for the lower jump basin downstream wall.   

 

 
Coleman Diversion Dam/Inskip Powerhouse:  Installation of forms and water stop for penstock 
bypass chute slab. 
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North Battle Creek Feeder:  Subcontractor M&S Environmental Landscapes Inc., hydroseeding 
the use areas.   
 

 
Eagle Canyon Diversion Dam:  Contractor SRC began demobilization and cleanup of use areas.  
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Eagle Canyon Diversion Dam:  Contractor SRC placing concrete for the fish ladder baffle walls.  

 

 
Eagle Canyon Diversion Dam:  Contractor SRC working on baffle wall forms and installing fish 
screen mechanical components (looking upstream).  
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Eagle Canyon Diversion Dam:  Downstream view of fish ladder baffle wall remediation. 
 
 

 
Eagle Canyon Diversion Dam:  Upstream view of fish ladder with grating on top (center) and fish 
screen installation (right). 
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Eagle Canyon Diversion Dam:  SRC crew installing the headworks access ladder and grab bars.  
 

 
Eagle Canyon Diversion Dam:  SRC crew installing the secondary trashrack upstream of the fish 
screen structure.   
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Eagle Canyon Diversion Dam:  Contractor SRC removing the temporary scaffolding (lower left) 
prior to installing the new access stairway.   


